



# BSD#7 LRSP Strategic Objective ACTION PLAN: 2010-11

## 3.05 C&I Early Learning Center

Action Plan Projected Completion Date: 2011	Leader: Marilyn King Team Members: Byrdeen Warwood, Kevin Barre, Steve Johnson, Linda Tarinelli, Joyce Anderson
---	--

Strategic Objective (SO): 3.05 Collaborate with community agencies to develop and implement an Early Learning Center.

Evaluation Plan: (Describe steps you'll take to determine if you've reached your strategic objective.) Progress on action steps.

Best Practice Investigation: (What information is uncovered looking at best practice in relation to your strategic objective?) Early childhood best practice

Action Steps	Who?	Timeframe
What actions will be taken to achieve this SO? Include what staff may need to learn to accomplish this SO.	Who will be responsible for what actions?	What is a realistic timeframe for each action?
1. Create Early Childhood Stakeholder Group.	1. Marilyn King, Deborah Neuman, Carol Townsend	1. Spring 2010, completed
2. Conduct District needs assessment.	2. Marilyn King, Byrdeen Warwood	2. Spring/Summer 2010,
3. Develop curriculum, including collaboration with BHS FCS and possible career strand based on possible expansion of YPP	3. Byrdeen Warwood, BSD7,	3. on-going
4. Create management structure of Early Learning Center based on possible expansion of YPP	4. Byrdeen Warwood, Marilyn King, Pat Strauss, Steve Johnson	4. Spring, 2010
5. Open Early Learning Center with a small enrollment	5. Central Office staff and Program Staff	5. Fall, 2010
6. Expand Early Learning Center to create a revenue stream.	6. All	6. Fall, 2011

In a year, we hope to see the following progress on this strategic objective:  
The opening of the BSD#7 Early Learning Center for children of staff members, aged 0 – 5.