| Action Plan Projected Completion Date: March 2011 | Leader: Kevin Barre | |
|---|---|--|
| | Team Members: S. Johnson, R. Parker & the Long Range Facilities | |
| | Planning Committee | |

Strategic Objective (SO): 2.16 Investigate Options/Receive Decision from Board of Trustees Regarding Disposition of East Willson.

Evaluation Plan: (Describe steps you'll take to determine if you've reached your strategic objective.) Generate a Board Report Item that provides usage options for East Willson

Best Practice Investigation: (What information is uncovered looking at best practice in relation to your strategic objective?) Review, compile and update previous information surrounding East Willson, along with collaboration with public/private entities and the Long Range Facilities Planning (LRFP) Committee.

| Action Steps What actions will be taken to achieve this SO? Include what staff may need to learn to accomplish this SO. | Who? Who will be responsible for what actions? | Timeframe What is a realistic timeframe for each action? |
|---|---|--|
| Compile information regarding East Willson. | K. Barre for compilation of information. | 1. November 2010 |
| Address issues/questions discussed during the Fall 2010 Board Retreat. | 2. S. Johnson, K. Barre, Richard Parker, outside consultants as needed & LRFP Committee. | 2. February 2011 |
| 3. Develop Board Report Item | 3. K.Barre and S. Johnson to review/develop document | 3. March 2011 |

In a year, we hope to see the following progress on this strategic objective: Have the Board of Trustees render a decision on the ultimate fate of East Willson.

Updated 11/9/2010 Page 1